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MEADOWBROOK BRIDGE # 1726A:REHAB PROJECT
INTRODUCTION

¢ Bidders Must Sign-in.
+ Bids will be considered non-responsive without proof
of attendance.
+ Question Submission.
¢ Use the form provided to submit any questions that

cannot be answered by reference to the Specifications
and Special Provisions.

¢ Submit at the end of the Prebid Meeting, or by facsimile
by close-of-business February 8, 2005.

Fax (206) 296-0565 or (206) 205-5531

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
MEETING PURPOSE

This Prebid Meeting is being conducted to qualify
responsive bidders and to provide them the
opportunity to:
+ Review critical aspects of the contract.
¢ Become familiar with the features and limits of the project
site.

+ Submit any questions that cannot be answered by
reference to the Specifications and Special Provisions for
timely review.

MEADOWBROOK BRIDGE #1726A

ON-SITE PREBID MEETING — FEBRUARY 7, 2005

Note: No statement contained in this document nor any statements made at the prebid meeting will change the
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MEADOWBROOK BRIDGE #1726A:REHAB PROJECT

| EXISTING CONDITIONS |

¢ The bridge was built in 1921 and is a King
County Landmark and is eligible for listing in
the National Register of Historic Places.
* http://www.metrokc.gov/kcdot/roads/cip

projectdetail.aspx?cipid=200294
Riveted steel Pratt (Parker sub-type) through truss, one
of only two remaining in King County.

.

.

Public meetings were held and Traffic Analysis

performed to select the rehab option.

¢ Exceptional care must be taken not to damage
the main span except for the repairs specifically
called out.

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT

| EXISTING CONDITIONS (CONT'D) |

+ Bridge paint contains Lead and other metals (G-104)

¢ Reference plans and Geotechnical reports are available
at the Map Counter 201, S Jackson St, Seattle, WA
98104 for review.

+ A copy is here for reference.

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT

CONTRACT ADMINISTRATION

¢ Advertised: January 25, 2005
¢ Prebid meeting: February 7, 2005
¢ Bid Opening: February 15, 2005

¢ Addendum #1: (Issued on 2/3/05)

. Permanent signing bid item is deleted

. Training hours corrected in the GSP from 1400 to 400
. Progress Schedule: section deleted and replaced

W N e

. Temporary mulching: thickness required changed
from 2” to 3” (G-141)

5. Clearing and Grading Permit: addundum to

conditions added for flood hazard
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. MEADOWBROOK BRIDGE # 1726A:REHAB PROJECT
@ CONTRACT ADMINISTRATION (CONT'D)

To Qualify, Bidders shall:

¢ Attend the Pre-bid Meeting (February 7, 2005).
¢ Submit Proposals including —but not limited to:
Bid tabulations

DBE Utilization Certification

Affidavit and Certificate of Compliance

¢ o o o

ADA Self-evaluation and Assurance of Compliance (G-
43)

+ Personnel Inventory Report (G-45)

¢ Statement of Compliance

+ Bid Guaranty Bond

¢ Equal Benefits Compliance

¢ Escrow bid documentation agreement (G-6)

. MEADOWBROOK BRIDGE # 1726A:REHAB PROJECT
@ CONTRACT ADMINISTRATION (CONT'D) |

¢ 2004 Standard Specifications or Road , Bridge
and Municipal Construction (WSDOT/APWA)

+ 1993 KCRS

¢ Amendments to the Standard Specification is
attached with the contract documents

. MEADOWBROOK BRIDGE # 1726A:REHAB PROJECT
@ CONTRACT ADMINISTRATION (CONT'D)

This is a Federal Aid Contract
+Federal Agency Inspection (G-45)
+*DBE Requirements:

+ 10%percent mandatory ( G-30)

+ 400 hours training requirement (G-38)
+Escrow bid documents (G-6)

+ Delivery of bid documents to the County: Low bidder
and 2"d Jow bidder shall submit within 4 days after the
bid opening

¢ Failure to do so will be considered non-responsive

+Foreign made materials (G-17)
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@

PROJECT GENERAL OVERVIEW

Rehabilitation Configuration
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MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
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POSsIBLE CONSTRUCTION SEQUENCE
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MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
CONSTRUCTION CONSTRAINS

1. Water Line (utilities) must be relocated before

the densification.

2. Soil densification must occur before pile

driving.

3. Temporary Bracing Must be installed before

truss jacking.

4. The Truss must be jacked after the existing deck

is removed and before the new deck is placed.

5. The truss is load limited, a King County

Landmark, and cannot be used to load against
or to lift any loading without Engineer
approval.

6. See the Specification and Plan sheets for further

constraints.

Note:
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MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
| BRIDGE CLOSURE AND CONDITIONS

¢ General Closure is allowed April 4, 2005 through
October 28, 2005 (p. G-53).

¢ This is a Calendar-day project (G-55):
¢ Work shall be substantially complete no later than
October 28, 2005.
+ Liquidated damages $2,500 per calendar day.

¢ Work shall be physically complete no later than
November 18, 2005.

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
PERMITS AND CONDITIONS
G-19
¢ Federal : Compliance with Section 106 National
Historic Preservation Act
+ State:
+ HPA
+ RCRA Site identification No. WAH000025230
+ NPDES Permit
+ ESA “No Effect” Stipulations:
+ Local:
¢ Clearing/Grading permit

¢ Shoreline Exemption
¢ COA Type II for Rehab Project
¢ COA Type II for Public Art component

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
UTILITIES AND CONDITIONS

P. G-48:
+ City of Snoqualmie Water Line Relocation
Project R44143 (G-5): per agreement with City and
County
¢ Directional Boring
¢ Option of deleting this work
+ PSE power line (possible conflict; coordinate)
+ Comcast(possible conflict; coordinate)

*

Centurytel(possible conflict; coordinate)
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MEADOWBROOK BRIDGE #1726A:REHAB PROJECT

®)

INSURANCE REQUIREMENTS

G-48:

General liability

Explosion &Collapse

Automobile Liability

Worker’s compensation

Employer’s liability or Stop Gap

Builder’s Risk

Professional liability Errors and Omissions
U.S. Longshoreman and Harbor Worker’s coverage
Protection & Indemnity

Pollution Liability

Hull and Machinery
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MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
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LEGAL RESPONSIBILITIES

Partial List

¢ Comply with all local, state, and federal
regulations.

¢ Lead Health Protection Plan (p. G-18)

¢ Plan must accommodate authorized County staff as
well.

¢ Spill Prevention, Control, and Countermeasures
Plan. (Standard Spec 1-61)

¢ TESC plan: Fugitive Dust (p. G-19)

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
PROGRESS SCHEDULE

PR A )
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Progress Schedule: at minimum include the following tasks

(Addendum #1)
Water line relocation + South Stone column
Close the bridge installation
South approach demolition + North Stone column
North approach demolition installation

Truss deck removal

Truss jacking and Bearing
Replacement

Existing pier modifications
Bridge deck construction
Structure steel repairs

South approach construction
North approach construction
Bridge rail installation
Guardrail installation
Traffic signal installation
Bridge painting Landscaping and planting
South Compaction grouting Storm water pond
North Compaction grouting construction
+ Open the bridge
*Break activities in duration more than 10 days

¢ e e e e e

*Show critical path

Note:

No statement contained in this document nor any statements made at the prebid meeting will change the
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. MEADOWBROOK BRIDGE # 1726A:REHAB PROJECT
@ PHYSICAL CONSTRAINTS, (CONT'D)

Construction Staging:
¢ C&G permit conditions
+ Fueling 100" away from the River (5115)
¢ Flood evacuation plan (D109 Addendum #1)
+ Flood warning window (September 15-May 15¢)

MEADOWBROOK BRIDGE # 1726A:REHAB PROJECT
BRIDGE PAINTING

¢Lead and other metal concentrations (G-104)
+Full removal of existing paint

+Three coats of single component moisture-cured
polyurethane coats

+Constraints on containment

v Rigid floor negative air pressure system with secondary system
below.

¥ Truss is load limited.

v Existing truss decking must be removed before containment
loading.

v Enclosure Size is limited to 85-feet long and only one enclosure
is allowed at a time.

v Containment system side panels shall be rapidly removable
and opened when wind conditions are greater than 35mph.

v Allowed gravity loading is 100psf over the containment area of
approximately 20-feet by 85-feet.

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
MODIFICATION OF EXISTING PIERS

G-76
¢ Construction of concrete pedestals for truss bearings
¢ Main Pier cap beam widening
¢ Dowels connecting to the top of existing Main Piers
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EXISTING STEEL TRUSS REPAIRS |

G-82
+ Historic truss
¢ Force account item
+ “Rivet looking head” bolts is used for connections

+ Engineer assess the condition of the members after the
abrasive blasting operation.

MEADOWBROOK BRIDGE # 1726A:REHAB PROJECT
TRUSS JACKING AND BEARINGS |

G-84
+ Submit temporary jacking plans in accordance with
Section 6-01.9
G-92
+ Isolation bearings

+ Critical for schedule: submit shop drawings for Bridge
Truss Bearings 4 weeks after NTP.

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
PILING

G-100
¢ Test piles becomes production piles

¢ Movement and vibration monitoring
¢ Re-strike
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COMPACTION GROUTING

G-118
¢ Geotechnical report available for purchase or
review
G-119
¢ Submittals:
Five years of experience
Ground movement and vibration plan
Mix design

Detail design and installation plan

*
*
*
¢ Work procedures and control criteria
*
¢ List of proposed equipment

*

Installation procedures

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT

®)

STONE COLUMN FOR SOIL IMPROVEMENT

Lump Sum: G-124
“Stone columns shall be installed to improve the
existing soils within the areas and depths
shown on the Plans.”
Bottom depth :Approx. Elev. 355 Ft.
Submittals: G-126
List of projects
Detailed design and installation plan
List of equipments

*
*
*
¢ Construction procedures and sequencing.
+ Proposed method

*

Geotechnical report available for purchase or review

MEADOWBROOK BRIDGE #1726A:REHAB PROJECT
PLANTINGS

¢ Succession planting approach
¢ Phase 1 planting by contractor
¢ Phase 2 planting is by others

Note:
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